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Mr Steve Gunderson

Rocky Flats Cleanup Agreement Project Coordinator
Colorado Department of Public Health and Environment
4300 Cherry Creek Drive South

Denver, CO 80246-1530

Reference  Letter, Legare to Gunderson and Rehder, 00-DOE-01216, dtd 1/18/00, subject Rocky
Flats Cleanup Agreement Milestone List

-
-

Dear Mr Gunderson

A number of discussions have been held recently between Colorado Department of Public Health and
Environment (CDPHE) and Department of Energy (DOE) staff members regarding the Fiscal Year 2000
Rocky Flats Cleanup Agreement (RFCA) Milestone “Complete 18 Decontamination and
Decommusstoning (D&D) worksets between October 1, 1999, and September 30, 2000 " (Reference 1)
The purpose of this letter 1s to document an agreement reached with Mr. Chris Gilbreath and request your
formal support regarding the effect of this agreement on the D&D workset RFCA Milestone The
agreement reached 1s that Building 771 Set 38 can be divided into four D&D sets since 1t 1s very large and
can logically be divided 1nto four sets Field Modification Number 1 to the Building 771/774
Decommussioning Operations Plan (DOP) 1s enclosed descnibing this change

Per the DOP for Building 771/774 Closure Project, the project has been divided into 82 sets Currently
Set 38, Room 182, 1s described 1in the DOP as one individual set This set includes 21 contaminated and
uncontaminated gloveboxes and an overhead conveyor system Given the size and complexity of this
large set, the Rocky Flats Environmental Technology Site (Site) 1s proposing to divide this set into four
individual sets - Set 38A, 38B, 38C and 38D

The following 1s a status of Fiscal Year (FY) 2000 D&D work completed in Building 771/774 and
Building 776/777 through Apnl 30, 2000 Building 771/774 plans to complete 10 to 14 Sets 1n this FY,
to date seven Sets (25, 35, 39, 41, 42, 46 and 50) have been completed Building 771/774 plans to work
Sets 7, 12, 27, 38A, 38B, 38C and 38D Building 776/777 plans to complete three to nine Sets 1n this FY,
to date two Sets (17 and 62) have been completed Building 776/777 currently plans to work Sets 7, 26,
38,42, 43, 47 and 49

With the CDPHE agreement to separate Building 771 Set 38 mnto four individual Sets, the DOE believes
that completion of the RFCA FY 2000 mulestone of 18 D&D Sets by September 30, 2000, may be
achievable We will continue to keep you apprised of the status of D&D Set activities

If you have any questions regarding this activity, please call me at 303-966-5918
Sincerely,
Joseph A Legare
Assistant Manager

for Environment and Infrastructure
Enclosure 4 Vi
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Mr Steve Gunderson
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cc w/Enclosure

P Golan, OOM, RFFO

H Dalton, AMFD, RFFO
M McCormick, FCG, RFFO
R DiSalvo, OCC, RFFO
J Springer, FCG, RFFO
K Trice, K-H

R Leitner, K-H

D Kruchek, CDPHE

T Rehder, EPA
Administrative Record

-

-
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May 9, 2000

FIELD MODIFICATION NO 1 - Building 771/774 Closure Project Decommussioning Operations Plan,
Revision 0, December 7, 1998

This Field Modification to the Building 771/774 Decommussioning Operations Plan (DOP) 1s being
transmutted to document the understanding that was reached between DOE/RFFO and CDPHE regarding
the division of Set 38 1nto four discrete sets - 38A, 38B, 38C, and 38D Set 38 was divided into four
individual sets due to its large size

The following 1s the revised Set Number and Set Description to Appendix 9, Set Description, End points
and Hazards Matrix  The Major Endpoints, Additional Characterization Needed, Umique Hazard
Analysis, Hazard Control and Waste Stream data provided for Set 38 applies to 38A, 38B, 38C, and 38D

Set Set Description -
Number

38A This set includes parts of Room 182 - Gloveboxes 202, 203, 204, 229 and
overhead cham conveyor

38B Ths set includes parts of Room 182 - Gloveboxes 201, 205, 206, 207, 208, 209,
223,224, 225, & 227

38C This set mcludes parts of Room 182 - Gloveboxes 213, 214, 215 & 228

38D Ths set includes parts of Room 182 - Gloveboxes 221, 241 & 242
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Mr Tim Rehder, Rocky Flats Program Manager

U S Environmental Protection Agency, Region VIII
999 18" Street, Suite 500

Denver, CO 80202-2466

Reference  Letter, Legare to Gunderson and Rehder, 00-DOE-01216, dtd 1/18/00, subject Rocky
Flats Cleanup Agreement Milestone List

Dear Mr Rehder -

A number of discussions have been held recently between Colorado Department of Public Health and
Environment (CDPHE) and Department of Energy (DOE) staff members regarding the Fiscal Year 2000
Rocky Flats Cleanup Agreement (RFCA) Milestone “Complete 18 Decontamination and
Decommuissioning (D&D) worksets between October 1, 1999, and September 30, 2000 (Reference 1)
The purpose of this letter 1s to document an agreement reached with Mr Chris Gilbreath and request your
formal support regarding the effect of this agreement on the D&D workset RFCA Milestone The
agreement reached 1s that Building 771 Set 38 can be divided into four D&D sets since 1t 1s very large and
can logically be divided 1nto four sets Field Modification Number 1 to the Building 771/774
Decommussioning Operations Plan (DOP) 1s enclosed describing this change

Per the DOP for Building 771/774 Closure Project, the project has been divided into 82 sets Currently
Set 38, Room 182, 1s described 1n the DOP as one individual set ‘This set includes 21 contaminated and
uncontarnated gloveboxes and an overhead conveyor system. Given the size and complexity of this
large set, the Rocky Flats Environmental Technology Site (Site) 1s proposing to divide this set into four
mdividual sets - Set 38A, 38B, 38C and 38D

The following 1s a status of Fiscal Year (FY) 2000 D&D work completed in Building 771/774 and
Building 776/777 through Apnl 30, 2000 Building 771/774 plans to complete 10 to 14 Sets i this FY,
to date seven Sets (25, 35, 39, 41, 42, 46 and 50) have been completed. Building 771/774 plans to work
Sets 7, 12, 27, 38A, 38B, 38C and 38D Building 776/777 plans to complete three to nine Sets 1n this FY,
to date two Sets (17 and 62) have been completed Bwlding 776/777 currently plans to work Sets 7, 26,
38,42, 43,47 and 49

With the CDPHE agreement to separate Building 771 Set 38 into four individual Sets, the DOE believes
that completion of the RFCA FY 2000 mulestone of 18 D&D Sets by September 30, 2000, may be
achievable We will continue to keep you apprised of the status of D&D Set activities

If you have any questions regarding this activity, please call me at 303-966-5918

Sincerely,

seph A Legare I

Assistant Manager
for Environment and Infrastructure
Enclosure




Mr Tim Rehder
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P Golan, OOM, RFFO
H Dalton, AMFD, RFFO
M McCormick, FCG, RFFO
R DiSalvo, OCC, RFFO
J Springer, FCG, RFFO
K Trice, K-H

R Leitner, K-H

D Kruchek, CDPHE

S Gunderson, CDPHE
Adminstrative Record
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May 9, 2000

FIELD MODIFICATION NO 1 — Building 771/774 Closure Project Decommuissioning Operations Plan,
Revision 0, December 7, 1998

This Field Modification to the Building 771/774 Decommussioning Operations Plan (DOP) 1s being
transmutted to document the understanding that was reached between DOE/RFFO and CDPHE regarding
the division of Set 38 into four discrete sets - 384, 38B, 38C, and 38D Set 38 was divided into four
individual sets due to its large size

The following 1s the revised Set Number and Set Description to Appendix 9, Set Description, End points
and Hazards Matrix The Major Endpoints, Additional Characterization Needed, Umque Hazard
Analysis, Hazard Control and Waste Stream data provided for Set 38 applies to 38A, 38B, 38C, and 38D

Set Set Description
Number <

38A Thus set includes parts of Room 182 - Gloveboxes 202, 203, 204, 229 and
overhead chain conveyor

38B This set includes parts of Room 182 - Gloveboxes 201, 205, 206, 207, 208, 209,
223, 224, 225, & 227

38C This set includes parts of Room 182 - Gloveboxes 213, 214, 215 & 228

38D This set includes parts of Room 182 - Gloveboxes 221, 241 & 242
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